ID WBS Task Name Contact | Resource
o Initials

0 DO Grid Production Computing Initiative zhnlein

1 |W& 1 DO Grid Production Architecture AL

2 | 11 INPUT: Original architecture document v1.2 AL AL
3 W& 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL ASB,AL
4 | 1.3 milestone: Draft High-level Architecture Document AL AL
5 | 14 High-level Architecture Document: Review AL 3,RDK,ASB
6 |y 15 High-level Architecture Document: Revised version AL AL
7 W& 1.6 High-level Architecture Document: Approval - ASB AL RDK
8 |v'E 1.7 High-level Architecture Document: Approval - VW AL RDK
9 | 1.8 MILE 7: DO Grid Production Architecture document done AL

10 |'& 2 Adjust Responsibilities among SamGrid, DOrunjob, DOrepro, automc tools GG

11 |7 21 INPUT: Review of DOrunjob interface PM PM
12 |7 2.2 Decouple DOrunjob macro and SamGrid GG

13 | 221 INPUT: Interface changes documented GG PM
14 | 2.2.2 Decouple DOrunjob macro and SamGrid development work GG PL
15 |'& 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG PM
16 | 2.3 Ability to store output at any stage on demand GG

17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 V/'@ 2.34 Store output from any stage: Production-level test GG JS
19 | 2.35 MILE 22: Store output from any stage of processing GG

20 |W'E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG

21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
23 | 243 Start Prod at Stage 2: Production-level test GG JS
24 | B 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 |WE 25 Error Recovery in Phased Processing GG

26 | 25.1 Error Recovery: SamGrid development/integration GG PM
27 | 252 Error Recovery: Production-level test GG JS
28 | 253 milestone: Error Recovery in Phased Processing GG

29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG

30 |7 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
31 |7 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG

39 |7 2.7 Resolve how to add production paths in future GG

40 | 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM
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42 |E 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
43 | 2.7.13 DORunjob/Generalization changes: Develop test GG PM
44 | 2.7.11 DORunjob/Generalization changes: Production test GG MD
45 | 2.7.6 MOOT: DORunjob/Generalization changes: MC Production test GG JS
46 | 2.7.2 Resolve how to add production paths in future: Document GG PM
47 | 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
48 | 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG

50 | 28.1 Survey current understanding of testing procedures GG RDK
51 | 2.8.2 DOGPCI FNAL testing meeting GG

52 | 2.8.3 Testing responsibilities, procedures proposal GG GG
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
55 | 2.8.6 DOrunjob sets up its own environment GG PL
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG

58 | & 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG

59 | & 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
60 | 292 Start Prod at Stage 2: Production-level re-test GG JS
61 | 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

62 | & 2.10 Evaluate Extensions to Development GG

63 V/@ 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type GG

64 V/@ 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type GG

65 |4 & 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 | 2.10.5 Fabric interface no longer dependent on Job Type GG

67 | & 2.10.6 All merge code into DOrunjob PL

68 | 2.10.7 Write evaluation of extensions to development GG GG
69 | 2.11 MILE 26: Tools have defined API, testing responsibilities GG

70 |W'E 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL

71 | 3.1 Operations Documentation AL

72 | 311 Data Queues Doc AL

73 | 3.1.11 INPUT: Data Queues Doc: Recent Draft AL AB2
74 | 3.1.1.2 Data Queues Doc: Feed-back, update AL  AB3,AB2
75 | 3.1.1.3 Data Queues Doc: Approve AL AL
76 | 3.1.14 Data Queues Doc: Integrate into SamGrid Documentation AL DZ,AL
77 | 3.1.15 milestone: Data Queues Doc: Completed AL

78 | 3.1.2 Forwarding Node Installation Doc AL

79 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS
8l |'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL
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84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

86 | 3.1.3 Integrating SRM Storage with SAM Doc GG

87 | 3.13.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG AB2
88 | 3.1.3.2 milestone: SRM with SAM Doc: Completed GG

89 |WE& 3.14 Operations Policies Doc AL

90 | 3.1.4.1 Operations Policies doc: Draft AL AL
91 | 3.1.4.2 Operations Policies doc: Review AL  GG,RDK
92 | 3.1.4.3 Operations Policies doc: Revised draft AL AL
93 | 3.144 Operations Policies doc: Review, agreement AL

94 | 3.1.4.5 Operations Policies doc: Review version v1.0 AL AL
95 | 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK
96 | 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL
97 | 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK
98 | 3.1.4.10 Operations Policies doc: Release version v1.2 AL AL
99 | 3.1.4.11 Operations Policies doc: Approve - CD, DO AL ASB,RDK
100 |4 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

101 |7 3.15 milestone: Operations Documentation completed AL

102 | 3.2 Operations Reduction and Transfer Planning GG,AL

103 |7 3.2.1 Current Operations Description GG

104 |7 3.2.1.1 INPUT: Write-up of operations issues GG GG
105 | 3.2.1.2 Current Operations description: draft - level and causes GG GG
106 |4 3.2.1.3 Current Operations description: Review GG PM,RDK,AL
107 | 3214 Current Operations description: Revised version GG GG
108 | 3.2.15 Current Operations description: Approve GG ASB
109 | 3.2.1.6 milestone: Current Operations description GG

110 | 3.2.2 Future Operations Staffing Doc AL

111 |7 3.2.21 INPUT: FY08 REX budget determined RS RS,AL
112 |7 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL RS,AL
113 |7 3.2.2.3 Future Operations description: Review AL 5,RDK,ASB
114 |7 3.2.24 Future Operations description: Approve AL ASB
115 |7 3.2.25 milestone: Future Operations description AL

116 |4 3.2.3 Operations Reduction Plan: "Road To Operations" GG

117 | 3.23.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG AB2
118 | 3.2.3.2 Operations Reduction plan: Overall draft GG GG
119 |7 3.2.33 Operations Reduction plan: Review GG SB,RDK,AL
120 | 3.2.34 Operations Reduction plan: Revised version GG GG,AB2
121 |7 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG

122 | & 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG GG
123 |7 3.2.3.7 Operations Reduction plan: Approve - CD, DO GG ASB,RDK
124 V/@ 3.2.3.8 milestone: Operations Reduction plan completed GG

125 |7 3.24 milestone: Operations Reduction and Transfer Planning completed GG
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126 | 3.3 Operations Transfer Execution GG,AL

127 |& 3.3.1 Operations Transfer: Phase 1 (Checklist) GG,AL

128 | 3311 SamGrid Requests to Sam Issue Tracker GG,AL

129 |7 33111 Request SamGrid Users to open tickets GG,AL GG
130 | 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL AL
131 | 3.3.1.13 milestone: SamGrid Requests to Sam Issue Tracker GG,AL

132 | 3312 SamGrid Operations Checklist GG

133 |7 33121 Write-up checklist GG PM
134 |7 3.3.1.2.2 Review checklist GG GG,AL
135 | 3.3.1.2.3 Revise checklist GG PM
136 |4 3.3.1.24 Checklist training, trial run GG PM,AL
137 | 3.3.1.25 Fine-tune checklist per feed-back GG PM
138 | 3.3.1.2.6 milestone: SamGrid Operations Checklist Transferred GG

139 |7 3.3.13 Adapt Operations Checklist to Ops-oriented Format AL AL,GG
140 |7 3.3.13.1 Adapt to Ops-oriented format AL AL
141 |7 3.3.1.3.2 Review, sign-off by GG, AB2 AL  GG,AB2
142 |7 3.3.1.3.3 milestone: Adapt Operations Checklist to Ops-oriented Format AL

143 |7 3.3.14 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

144 | 3.3.2 Operations Transfer: Phase 2 (Fwd Nodes, Stations) GG,AL

145 |7 3.3.21 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
146 | 3.3.22 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
147 |7 3323 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

148 ,/'@ 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL

149 |7 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
150 |4 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
151 | 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

152 | 3.34 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL

153 | 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
154 |7 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
155 | 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

156 |4 3.35 milestone: Operations Transfer nominally completed GG,AL

157 | 3.4 VDT Version Migration GG

158 | 34.1 New VDT: VDT-oriented Testbed setup GG PM
159 | 3.4.2 New VDT: VDT-oriented Testbed resetup GG PM
160 |4 3.4.3 New VDT: software adaptation and deployment GG PM
161 | 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

162 | 35 Operations Reduction Execution: "Road To Operations" GG

163 ,/'@ 3.5.1 Reinstall key machines with standard configuration GG

164 | 3511 Reach agreement among groups involved (by Sep 14) GG GG,AL
165 | 3512 Reinstall Forwarding Nodes with standard configuration GG,AL

166 | 35.1.21 Define standard fwd node machine configuration GG PM
167 | 35122 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG
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168 | 3.5.1.221 Admins procure HW parts for all fwd nodes GG FEF
169 | 3.5.1.2.22 Reinstall Forwarding Node 1 (w/Sam Station) GG

170 | 3.5.1.2.22.1 Admins configure candidate fwd node (by Oct 22) GG FEF
171 |7 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM
172 | 35.1.2.224 Adjust current software to use standard location as default GG PM
173 | & 3.5.1.22.23 Adjust current installation instructions GG PM
174 | 3512225 REX ops re-installs on candidate machine AL SS
175 | 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF,SS
176 V/'@ 3.5.1.2.2.2.6 Switch candidate machine and dOsrv047 (fwd + station) (Nov 6) AL SS
177 | 3.5.1.2.2.29 Diagnose, resolve, document 32-bit/64-bit compatibility issues GG,AL PM,SS
178 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

179 | 3.5.1.2.2.3 INPUT: Test of fail-over in production environment GG PM
180 |4 3.5.1.2.24 Reinstall Forwarding Node 2 AL

181 | 3.51.224.1 REX ops drains and take production fwd node offline (dOsrv15): NO-OP AL SS
182 | 3.5.1.2.24.2 REX ops installs software on new production fwd node (samgfwd02) AL SS
183 | 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS
184 |7 3.5.1.2.2.4.7 Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test AL SS,PM
185 | 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgfwd02) AL SS
186 |4 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: dOsrv15) AL SS
187 | 3.5.1.2.245 milestone: verified fwd node configuration and procedure AL

188 |4 3.5.1.2.25 Reinstall Forwarding Node 3 AL

189 | 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS
190 | 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS
191 |7 3.5.1.2.25.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS
192 | & 3.5.1.2.258 REX ops re-installs software on Fwd Node 3 AL SS
193 | & 3.5.1.2.259 REX ops re-tests Fwd Node 3 AL SS
194 |7 3.5.1.2.25.12 REX ops re-installs software on Fwd Node 3 (re-do) AL SS
195 | & 3.5.1.2.25.13 REX ops re-re-tests Fwd Node 3 AL SS
196 |4 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS
197 | 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS
198 |7 3.5.1.2.2511 MILE 15: OSG Fwd nodes reinstalled with std config GG

199 |7 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node migration GG GG
200 |4 3.5.1.2.2.11 Reinstall LCG/Germany/Wuppertal Forwarding Node AL

201 |7 3.5.1.2.2.11.15 Site ops repairs failed disk, brings node back online AL LCG
202 | 3.5.1.2.2.11.20 REX ops installs software on LCG/Germany fwd node: trial 1 AL SS
203 |7 3.5.1.2.211.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB
204 | 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node: trial 2 AL SS
205 |7 3.5.1.2.2.11.25 DEFER: Stop re-installation work on unsupported Wuppertal node AL

206 |47 3.5.1.2.2.11.26 IN PROGRESS: Installation work on now-supported Wuppertal node AL SS
207 |4 3.5.1.2.2.10 Reinstall LCG/UK/Imperial College Forwarding Node AL

208 | 3.5.1.2.2.10.12 DEFER: DO not start re-installation of unreachable IC node AL

209 |7 3.5.1.2.2.12 Install and Deploy LCG/UK/Lancaster Forwarding Node AL SS
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210 |4 35.1.2.3 milestone: Forwarding nodes reinstalled with standard configuration GG

211 |7 3,513 Reinstall Queuing Node with standard configuration GG,AL

212 | & 35131 Define standard queuing node machine configuration GG PM
213 |7 3.5.1.3.2 Reinstall Queuing Node: Oct 19 - Nov 6 GG

214 | 351321 Admins procure HW parts for samgrid-like node (job queuing, broker, web server) GG FEF
215 |7 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FGS
216 |4 3.5.1.3.23 Developers install and test samgrid-like node (by Wed Nov 7) GG PM
217 |E 3.5.1.3.2.4 Adjust current installation instructions GG PM
218 |7 3.5.1.3.25 Adjust current software to use standard location as default GG PM
219 |7 3.5.1.3.2.6 Admins configure production samgrid-like node AL FGS
220 |4 3.5.1.3.2.7 REX ops installs queuing software on production samgrid-like node AL SS
221 | 3.5.1.3.2.9 Dev ops installs web server software on production samgrid-like node AL PM
222 | 3.5.1.3.28 REX ops integrates new samgrid-like node into production system AL

223 |7 3.5.1.3.28.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL SS
224 |7 3.5.1.33 MILE 12: Queuing node reinstalled with std config GG

225 |7 3.5.1.34 Diagnose job history incompatibility issues and create migration plan GG PM,GG
226 |4 351311 Prepare for migration from mixed old/new samgrid nodes to new node use only GG PM,GG
227 | 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS
228 | 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD
229 |7 3.5.1.3.12 Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check GG GG
230 |4 3.5.1.3.8 milestone: Migration to exclusive use of new samgrid node completed GG

231 | 3514 Reinstall Durable Locations with standard configuration GG,AL

232 |E 35.14.1 Define standard durable location machine configuration GG PM
233 | 35142 Reinstall Durable Locations: Nov 9 - Nov 28 GG

234 V/@ 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF
235 V/@ 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF
236 |4 3.5.14.23 MOOT: Developers install and test durable location node (by Fri Nov 23) GG PM
237 |E 3.5.1.4.2.4 Durable Locations: Adjust current installation instructions GG PM
238 | 35.1.4.25 MOOT: Adjust current software to use standard location as default GG PM
239 |7 35.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS
240 |7 3.5.1.4.2.7 REX ops reconfigures existing durable locations AL

241 V/@ 3.5.1.4.27.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
242 V/@ 3.5.1.4.2.7.2 MOOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
243 |7 3.5.1.43 MILE 17: Durable Locations reinstalled with std config GG

244 |7 3.5.1.5 milestone: Standard configuration defined and key machines reinstalled GG

245 |7 358 Create SamGrid Test Stand v1.0 AL

246 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS
247 | 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS
248 |7 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS
249 |7 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS
250 V/'@ 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF
251 V/@ 3.5.85 DEFER: REX ops installs software on test queue node (old samgrid) AL SS
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252 | 3.5.8.3 DEFER: Trial use of SamGrid test stand v1.0 AL SS
253 | 3584 DEFER: milestone: SamGrid test stand completed AL

254 |7 3.5.2 Automate routine maintenance operations GG

255 |7 3.5.21 Automatic clean up of job queues GG

256 |4 3.5.2.1.5 Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes) GG PM
257 | 3.5.21.2 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed) GG PM,SS
258 | 3.5.2.1.9 Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node) GG PM
259 |7 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM
260 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS
261 | & 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS
262 | 3.5.22 Automatic clean-up of disk areas GG

263 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM
264 |7 3.5.2.22 Periodically clean up gram log files at fwd nodes and exec sites GG PM
265 |7 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM
266 |4 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat): CVS archive part GG PM
267 |4 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part A GG PM
268 |7 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM
269 |7 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
270 |4 3.5.2.8 Document gridmap file management scheme

271 |7 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2
272 | 3.5.25 Add the deployment of scripts to installation instructions GG PM
273 | 35.27 MILE 23: Routine maintenance operations automated GG

274 |7 354 Automatic handling of job log files GG

275 |& 3541 Reduce size of output sandbox GG AB2
276 | 3.54.2 Make output sandbox space management more robust GG AB2
277 | 3543 Transfer output sandbox selection logic to Runjob: Initial Pass GG PL
278 | 35438 Transfer output sandbox selection logic to Runjob: Test, add old/new support GG AB2
279 | 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2
280 |4 3.5.4.11 milestone: Automated handling of job log files GG

281 |7 3.5.4.9 Logfile Access Tools

282 | 3.54.9.1 Specify tools for accessing old logfiles GG MD
283 | 3.5.4.9.2 Provide tools (to MD) for accessing old logfiles GG AB2
284 |7 3.5.493 Test logfile access tools GG MD
285 |7 3.5.494 Revise tools given customer feedback GG AB2
286 |4 3.5.5 Automate system health alarms GG
287 | 355.1 NGOP central service GG
288 | 35511 Define hardware GG AB2
289 |7 3.55.1.2 Install basic NGOP server GG AB2
290 |4 3.55.1.4 Deploy and test best schema as depicted GG AB2
291 |7 3.55.15 Understand SAM-Grid representation requirements: Dev part AL AB2
292 |7 3.55.1.6 Understand SAM-Grid representation requirements: Ops part AL RH
293 |7 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX
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294 |7 3.55.1.8 milestone: NGOP central service prepared GG
295 | & 3.5.5.2 Samgrid_mon GG
296 |4 35521 Develop persistent environment for repetitive task execution GG AB2
297 | 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2
298 |7 3.55.24 Store duplicate configuration of fwd node GG AB2
299 |7 3.5.5.25 Accept existing configuration of fwd node GG AB2
300 |4 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2
301 |7 3.5.5.2.7 Create distributable UPD package GG AB2
302 |7 3.5.5.2.8 milestone: Samgrid_mon developed GG
303 | 3,553 Develop monitoring scripts GG
304 |7 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2
305 | 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2
306 | 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. component GG AB2
307 | 3.5.5.34 milestone: Monitoring scripts developed GG
308 | 3,555 Assess automation of alarming systems GG AB2
309 |7 3.55.6 Integration deployment and testing GG AB2
310 |4 3.5.5.7 Documentation Initiation GG AB2
311 |7 3.554 MILE 19: System health alarms deployed via NGOP with static config GG
312 |7 3.5.,5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2
313 |7 35.5.14 Documentation Completion GG AB2
314 |7 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2
315 |7 3.5.5.16 Migrate service from dOsrv15 to samgfwd01 AL AB2
316 |4 3.5.5.17 DEFER: Configure a back-up health alarm server on distinct forwarding node AL SS
317 |7 3.5.5.18 DEFER: Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV
318 | 3.5.5.8 DEFER - milestone: System health alarms via NGOP with sustainable process GG
319 | & 3.5.6 Improve system testing infrastructure GG
320 |4 3.5.6.1 Simplify running test jobs GG
321 |7 3.56.1.1 Create test parameters for all job types GG AB2
322 |7 3.5.6.1.2 Create and distribute JDL templates with test parameters GG AB2
323 |7 3.5.6.1.3 Write testing instructions GG AB2
324 |7 3.5.6.1.4 milestone: Running test jobs simplified per request GG
325 |7 357 milestone: End of the Road to Operations GG
326 |4 3.7 Other Operations-related Fixes and Upgrades GG
327 | 3.7.1 Clarify DO certificate approval process, personnel GG GG
328 V/@ 3.75 Investigate "Immortal Jobs" Operations Issue GG
329 |7 3.8 DEFER - MILE 27: Close-out of Ops Reduction/Transfer completed GG
330 | 4 DO Primary Production on Fermigrid MD
331 |7 4.1 Initial Commissioning MD
332 |7 411 INPUT: Attempt to run DO Primary Production on FermiGrid MD MD
333 |7 4.1.2 OSG/Fermigrid Resource Selection Meeting MD MD
334 |E 4.1.3 Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc. ST,FEF MD
335 |7 4.1.4 Run DO Primary Prod via DOProduction role MD MD
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336 |4 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD

337 | 4.2 DOPPF Commissioning Evaluation Meeting RDK

338 | 4.3 Stable Operations MD

339 |7 43.1 Commissioning Follow-up MD

340 |, 4311 Fix dOsrv065 storage issues MD MD
341 |7 4312 Run DO Primary Prod to verify storage fix MD MD
342 |7 4313 Scale-up DO Primary Prod to 200 nodes MD MD
343 |7 43.1.4 milestone: DOPPF Stable Ops: Commissioning follow-up completed MD MD
344 |7 432 Management Processes and Documentation MD

345 |7 4321 Implement Change Management for feature requests using SAM IssueTracker MD

346 | 4322 Establish service level for stable operations and implications on system config MD),GG,PM,JS
347 |7 4323 Grid Production System workflow/dataflow diagram - draft RDK RDK
348 |7 4324 Grid Production System info on diagram: node roles, software, maintainers RDK RDK,AB2
349 |7 43238 Grid Production System workflow/dataflow diagram - final RDK RDK
350 |4 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL
351 | & 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD vD,GG,FEF
352 |7 4.3.2.7 milestone: DOPPF Stable Ops: Management Processes and Documentation done MD

353 |7 4.3.3 System Monitoring MD

354 | & 4331 CAB web monitoring infrastructure upgrade RDK FEF
355 | & 43.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF
356 | 43.3.7 CAB web monitoring: Evaluate 3rd party PBS monitoring package RDK FEF
357 V/@ 4.3.35 DEFER: CAB web monitoring changes requested by MD,JS - data presentation RDK FEF
358 | 4334 DEFER - milestone: DOPPF Stable Ops: System Monitoring done MD

359 |7 434 Specific System Services Issues MD

360 | 4341 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD
361 |7 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD
362 V/'@ 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG
363 | 4.3.4.5 Determine in detail how to adapt to use ReSS in DOGPCI GG GG
364 | 4346 Forward user's job scheduler requirements to sites: client side GG PM
365 | 4347 Forward user's job scheduler requirements to sites: execution side GG PM
366 |4 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL,PM
367 | 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD
368 |4 4.3.4.4 milestone: DOPPF Stable Ops: Specific System Services done MD

369 |7 4.35 General System Services Issues (Road to Operations) GG

370 | 4.35.1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes GG

371 |7 4.3.5.2 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state GG

372 |7 4.3.5.3 INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs GG

373 |7 4.3.5.4 INPUT: (3.5.4) Make Custom output support smarter, use compression GG

374 |7 4.3.55 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to DOrunjob GG

375 V/{a} 4.3.5.6 INPUT: (3.5.4) Implement a logfile archive node GG

376 | 4.3.5.7 milestone: DOPPF Stable Ops: General System Services done GG

377 | 4.4 DOPPF Operations Evaluation Meeting RDK
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ID WBS Task Name Contact | Resource
o Initials

378 | 4.7 DEFER - MILE 28: DO Primary Production Stable on Fermigrid MD

379 |E 5 Extend Grid Production System Functionality GG

380 | 5.1 Forwarding Node Behind Firewall GG

381 |7 511 Forwarding Node Behind Firewall: Evaluate, determine best course of action GG AB2

382 |7 5.2 Minimal Resource Brokering GG

383 |7 521 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

384 |7 5.3 MILE 16: Grid Production System functionality completed GG

385 |, 6 Preparation of DO Apps for Long-term ASB

386 |4 6.1 Skimming HG

387 | 6.1.1 Productize Skimming RDK

388 |7 6.2 CAF Trees

389 |, 6.2.1 Productize CAF Tree generation RDK

390 |4 6.3 Raw2Sim

391 | & 6.3.1 Productize Raw2Sim RDK

392 |7 6.4 AADST

393 | & 6.4.1 Productize AADST RDK

394 | & 6.4.3 Enable data migration to SAM storage AL AL

395 | & 6.4.4 Track data migration to SAM storage AL AL

396 | & 6.4.5 Perform data migration to SAM storage AL DO

397 |7 6.6 Write recommendations for productization of DO Apps RDK RDK

398 |7 6.5 MILE 24: Preparation of DO Apps for long-term ASB

399 | & 7 Evaluation of DO SamGrid Requests RDK

400 |7 7.1 Reco

401 |7 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK

402 |7 7.2 MC Production

403 |7 7.21 EVAL: Ability to run TrigSim in MC Production RDK

404 |7 7.3 Skimming

405 |7 731 EVAL: Skimming in Production RDK

406 |7 7.4 EVAL: Fixing

407 |7 7.5 Raw2Sim

408 |7 751 EVAL: Run raw2sim on minbias files RDK

409 |7 7.6 Reco-cert

410 | 7.6.1 EVAL: Merging of reco-cert files RDK

411 | e 7.6.2 Stand-alone production of reco-cert output on SamGrid

412 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

413 |7 7.7 CAF Trees

414 |7 7.7.1 EVAL: CAF Trees from Production RDK

415 |7 7.8 EVAL: MC CAF Trees RDK

416 | 7.9 EVAL: AADST RDK

417 | 7.10 EVAL: Grid Analysis RDK

418 |7 7.12 Evaluate remaining DO SamGrid Requests RDK

419 |7 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK
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ID WBS Task Name Contact | Resource
o Initials

420 | 7.12.3 Create form to capture DO App requirements, workflow, use patterns - draft RDK RDK
421 |7 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid - draft RDK RDK
422 |7 7.12.10 Mini-docs on DO App requirements, known portability issues - final RDK RDK
423 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK
424 |7 7.12.8 D0 SamGrid Requests Evaluation: Meet w/D0 Spokes and Vicky White RDK

425 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK
426 | 7.12.5 DO SamGrid Requests Evaluation: Internal Review RDK

427 | 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK
428 | 7.11 MILE 25: Evaluation of DO SamGrid Requests done RDK

429 | 8 Project Management RDK

430 V/{a} 8.1 INPUT: Draft Preliminary High-level WBS RDK RDK
431 8.2 Initiative Coordination Meeting RDK

432 | & 8.2.1 Initiative Coordination Meeting 1 RDK

433 | & 8.2.2 Initiative Coordination Meeting 2 RDK

434 |7 8.2.3 Initiative Coordination Meeting 3 RDK

435 |7 8.2.4 Initiative Coordination Meeting 4 RDK

436 |4 8.25 Initiative Coordination Meeting 5 RDK

437 |7 8.2.6 Initiative Coordination Meeting 6 RDK

438 |7 8.2.7 Initiative Coordination Meeting 7 RDK

439 |7 8.2.8 Initiative Coordination Meeting 8 RDK

440 |7 8.2.9 Initiative Coordination Meeting 9 RDK

441 |7 8.2.10 Initiative Coordination Meeting 10 RDK

442 |7 8.2.11 Initiative Coordination Meeting 11 RDK

443 |7 8.2.12 Initiative Coordination Meeting 12 RDK

444 |7 8.2.13 Initiative Coordination Meeting 13 RDK

445 |7 8.2.16 Initiative Coordination Meeting 14 RDK

446 | 8.2.14 Initiative Coordination Meeting 15 RDK

447 | 8.2.17 Initiative Coordination Meeting 16 RDK

448 |7 8.2.15 Initiative Coordination Meeting 17 RDK

449 |7 8.2.19 Initiative Coordination Meeting 18 RDK

450 |7 8.2.20 Initiative Coordination Meeting 19 RDK

451 |7 8.2.21 Initiative Coordination Meeting 20 RDK

452 |7 8.2.22 Initiative Coordination Meeting 21 RDK

453 |7 8.2.23 Initiative Coordination Meeting 22 RDK

454 |7 8.2.24 Initiative Coordination Meeting 23 RDK

455 |7 8.2.25 Initiative Coordination Meeting 24: Follow-up RDK

456 |7 8.2.26 Initiative Coordination Meeting 25: Follow-up, Final Status RDK

457 |[Ed 8.2.27 Initiative Coordination Meeting 26: Final Follow-up RDK

458 |7 8.3 Project Planning RDK

459 | & 8.3.1 WBS/Schedule v0.8 for 3/7 objectives RDK RDK
460 V/@ 8.3.2 milestone: WBS/Schedule v0.8, begin weekly status'ing RDK

461 |7 8.3.3 WBS/Schedule v0.9 for 5/7 objectives RDK RDK
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ID WBS Contact | Resource
o Initials

462 | 8.34 milestone: Plan v0.9 sufficient to drive near-term work RDK

463 |7 8.35 Draft WBS/Schedule v1.0 for 7/7 objectives RDK  RDK,GG
464 |7 8.3.6 Big Baseline Planning Meeting RDK

465 |7 8.3.7 Create Baseline Project Plan v1.0 RDK RDK
466 |, 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK

467 |7 8.3.9 Baseline Project Plan: Executive Presentations RDK RDK
468 | 8.3.12 Baseline Project Plan v1.0: Integrate feed-back RDK RDK
469 |7 8.3.13 Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative RDK RDK
470 | 8.3.14 MILE 8: Project Plan v1.1 RDK

471 |7 8.4 Project Administration RDK

472 |7 8.4.1 Planning Phase (Level of Effort = 5%) RDK RDK
473 |7 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK
474 8.5 Project Close-out RDK

475 8.5.6 Project Objectives Close-out Document RDK RDK
476 | 8.5.7 Prepare Rough Draft DO Technical Note with Project Documents RDK RDK
477 [Ed 8.5.1 Project Close-out Meeting RDK RDK
478 8.5.2 Project Close-out Report RDK RDK
479 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK
480 8.5.8 Finished DO Technical Note with Project Documents RDK RDK
481 8.54 Archive project artifacts RDK RDK
482 8.5.5 milestone: Initiative Closed-out RDK

483 9 MILE 29: DO GPC Initiative completed ASB
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Duration Start Finish [ July 2007 August 2007 | Septemb
23[26 [ 29 2 | 5 | 8 [11]14[17[20][23[26[29 ] 1 [ 4 | 7 [10]13]16 |19 [22[25[28[31] 3
R Sun 7/1/07  Tue 6/17/08 @
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—LNP% Original architecture document v1.2
7 days Thu 7/5/07 Fri 7/13/07 ASB,AL High-level Architecture Document: draft - APls, component responsibilities
0 days Fri 7/13/07 Fri 7/13/07 3 7/13 ilestone: Draft High-level Architecture Document
5 days Mon 7/16/07 Fri 7/20/07 GG,RDK,ASB ﬁ—ﬁgh—level#ehﬁee&u;e@eeument—lzewewﬂ
8 days Wed 8/15/07 Fri 8/24/07 AL G—————— High-level Architecture|
4 days Mon 10/1/07 Thu 10/4/07
1 day Fri 10/12/07 Fri 10/12/07
0 days Fri 10/12/07 Fri 10/12/07 3
0 days Sun 7/1/07 Sun 7/1/07 7/1 ¢~INPUT: Review of DOrunjob interface
4 days Mon 7/2/07 Fri 7/6/07
0 days Mon 7/2/07 Mon 7/2/07 7/2% INPUT: Interface changes documented
1 day Mon 7/2/07 Mon 7/2/07 PL Decouple|{ DOrunjob macro and SamGrid development work
3 days Tue 7/3/07 Fri 7/6/07 F’M Decoupling: MC Job Type: SamGrid Integration
128 days Mon 7/9/07 Fri 1/11/08 1
1 day Mon 7/9/07 Mon 7/9/07 PM @Store-output-from-any-stage:-SamGrid-development/integration
1 day Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07 712 NRUT-—StartProd at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integratio
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
0 days Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Production at Stage 2 -
35 days Mon 7/2/07 Mon 8/20/07 i
1 day Mon 7/2/07 Mon 7/2/07 PM
5 days Tue 8/14/07 Mon 8/20/07 3 Error Recovery: Production-lev
0 days Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in
128 days Mon 7/30/07 Tue 2/5/08
32 days Mon 9/24/07 Tue 11/6/07
4 days Fri 10/12/07  Wed 10/17/07
12 days Mon 11/26/07  Tue 12/11/07
0 days Tue 2/5/08 Tue 2/5/08
14 days  Mon 12/10/07 Wed 1/2/08
1 day Mon 1/7/08 Mon 1/7/08
Odays  Mon 12/10/07  Mon 12/10/07
0 days Tue 2/5/08 Tue 2/5/08
76 days Tue 1/22/08 Tue 5/6/08
16 days Tue 1/22/08 Tue 2/12/08
6 days Wed 2/13/08 Wed 2/20/08
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
25 days Tue 3/18/08 Mon 4/21/08 ;
4 days Thu 2/14/08 Tue 2/19/08
0.5 days Tue 5/6/08 Tue 5/6/08
0 days Mon 4/21/08 Mon 4/21/08
26.5 days Mon 3/31/08 Tue 5/6/08
0.5 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
12 days Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
4 days Tue 11/6/07 Fri 11/9/07
6 days Mon 11/12/07  Mon 11/19/07
5 days Mon 1/7/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
7 days Mon 4/28/08 Tue 5/6/08
5 days Mon 4/28/08 Fri 5/2/08
2 days Mon 5/5/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
6 days Fri 2/1/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
6 days Fri 2/1/08 Fri 2/8/08
0 days Tue 5/6/08 Tue 5/6/08
216 days? Sun 7/1/07 Fri 5/9/08 .
216 days Mon 7/2/07 Fri 5/9/08
67 days Mon 7/2/07 Thu 10/4/07
0 days Mon 7/2/07 Mon 7/2/07 7/2% INPUT: Data Queues Doc: Recent Draft
5 days Mon 7/2/07 Mon 7/9/07 AB3,ABZ%—D@#3 Queues DocFeed-backupdate
5 days Mon 9/24/07 Fri 9/28/07
1 day Thu 10/4/07 Thu 10/4/07 ‘
0 days Thu 10/4/07 Thu 10/4/07 |
68 days Mon 7/2/07 Fri 10/5/07
0 days Mon 7/2/07 Mon 7/2/07 712 Q—I-N-P-U%Fwd—Nede—lns&al&Doc: Recent Draft
25 days Mon 7/16/07 Fri 8/17/07 SS ﬁ—w Node Install Doc: Hardware pre
5days  Mon 8/20/07 Fri 8/24/07 SS s Fwd-Node Install- Doc:|
5 days Wed 9/26/07 Tue 10/2/07
1 day Wed 10/3/07 Wed 10/3/07
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
2 days Thu 10/4/07 Fri 10/5/07 3
0 days Fri 10/5/07 Fri 10/5/07
7 days Thu 7/12/07 Fri 7/20/07 G
7 days Thu 7/12/07 Fri 7/20/07 AB2 SRM with SAM Doc: Integrate into SamGrid Documentation
0 days Fri 7/20/07 Fri 7/20/07 7/20 ¢ milestone: SRM with SAM Doc: Completed
171 days Wed 9/5/07 Fri 5/9/08 T
1 day Wed 9/5/07 Wed 9/5/07 AL
5 days Thu 9/6/07 Wed 9/12/07 GG,RDKQé
12 days Wed 10/3/07  Wed 10/24/07
7days  Thu 10/25/07 Fri 11/2/07
8 days Wed 1/2/08 Fri 1/11/08
9 days Mon 1/14/08 Fri 1/25/08
16 days Tue 3/18/08 Tue 4/8/08
1 day Mon 4/14/08 Mon 4/14/08
0.5 days Fri 5/9/08 Fri 5/9/08
0.5 days Fri 5/9/08 Fri 5/9/08
0 days Fri 5/9/08 Fri 5/9/08
0 days Fri 5/9/08 Fri 5/9/08 i
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q:—LNPUMFi&iup of operations issues
4 days Mon 7/9/07 Thu 7/12/07 GG Current Operations description: draft - level and causes
5 days Fri 7/13/07 Thu 7/19/07 PM,Rwiption: Review
2 days Thu 8/2/07 Fri 8/3/07 GG S—Qe#en(—@pera&iens—dﬁcription' Revised version
1 day Thu 8/16/07 Thu 8/16/07 ASB ifurrent Operations description: Approv
0 days Thu 8/16/07 Thu 8/16/07 8/16 ¢ milestone: Current Operations descrip
13 days Mon 7/9/07 Wed 7/25/07 vt
0 days Mon 7/9/07 Mon 7/9/07 719 INPUT[ FY08 REX budget determined
6 days Mon 7/9/07 Mon 7/16/07 RS,AL Future Operations description: draft - acceptable load level and activities
5 days Tue 7/17/07 Mon 7/23/07 GG,RDK,ASB Future Operations descrjiption: Review
2 days Tue 7/24/07 Wed 7/25/07 ASB @ Future Operations description: Approve
0 days Wed 7/25/07 Wed 7/25/07 7/25 ¢ milestone: Future Qperations description
60 days Fri 7/13/07 Fri 10/5/07
0 days Fri 7/13/07 Fri 7/13/07
16 days Mon 8/6/07 Mon 8/27/07
5 days Tue 8/28/07 Tue 9/4/07
10 days Wed 9/5/07 Tue 9/18/07
0 days Tue 9/18/07 Tue 9/18/07
10 days Wed 9/19/07 Tue 10/2/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
95 days Wed 8/1/07 Fri 12/14/07 i &
18 days Wed 8/1/07 Fri 8/24/07 & &
2 days Wed 8/1/07 Thu 8/2/07 O
1 day Wed 8/1/07 Wed 8/1/07 GG Request SamGrid Users to open tickets
1 day Thu 8/2/07 Thu 8/2/07 Al_i%inform Sam shifters about handling Sam®rid Requests
0 days Thu 8/2/07 Thu 8/2/07 8/2 ¢ milestone: SamGrid Requests to Sam Issue Tracker
8 days Thu 8/2/07 Mon 8/13/07 & &
1 day Thu 8/2/07 Thu 8/2/07 PM Write-up checklist
3 days Fri 8/3/07 Tue 8/7/07 GG,AL Review chedklist
3 days Wed 8/8/07 Fri 8/10/07 PM visg checklist
0.5 days Mon 8/13/07 Mon 8/13/07 PM,AL afhecklist training, trigl run
0.5 days Mon 8/13/07 Mon 8/13/07 PM g Fine-tune checklist per feed-back
0 days Mon 8/13/07 Mon 8/13/07 8/13 ¢ |milestone: SamGrid Operations Checklist [Tt
9days  Tue 8/14/07 Fri 8/24/07 e
5 days Tue 8/14/07 Mon 8/20/07 AL Adapt to|Ops-oriented format|
4 days Tue 8/21/07 Fri 8/24/07 eview, sign-off by GIG
0 days Fri 8/24/07 Fri 8/24/07 8/24 milestone: Adapt Oper|
0 days Fri 8/24/07 Fri 8/24/07 8/24 ‘¢ "MILE 3: Manual Chec
15 days Wed 9/12/07 Tue 10/2/07
15 days Wed 9/12/07 Tue 10/2/07
15 days Wed 9/12/07 Tue 10/2/07
0 days Tue 10/2/07 Tue 10/2/07
15days Wed 10/17/07 Tue 11/6/07
15days Wed 10/17/07 Tue 11/6/07
15days Wed 10/17/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
15days Mon 11/26/07 Fri 12/14/07
15days  Mon 11/26/07 Fri 12/14/07
15days  Mon 11/26/07 Fri 12/14/07
0 days Fri 12/14/07 Fri 12/14/07
0 days Fri 12/14/07 Fri 12/14/07
63 days Mon 7/30/07  Thu 10/25/07 &
8 days Mon 7/30/07 Wed 8/8/07 PM e New VDT V/DT-oriented-Testbed-setup
2 days Tue 9/18/07 Wed 9/19/07
26 days Thu 9/20/07  Thu 10/25/07
0 days Thu 10/25/07 Thu 10/25/07
171 days? Tue 9/4/07 Fri 5/9/08 X
171 days Tue 9/4/07 Fri 5/9/08
8 days Wed 9/5/07 Fri 9/14/07 GG,AL
171 days Tue 9/4/07 Fri 5/9/08 O—
2 days Mon 9/17/07 Tue 9/18/07
161 days Wed 9/19/07 Fri 5/9/08
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Duration

Start

Finish

[ July 2007 August 2007

[ Septemb

16 days
20 days
5 days
3 days
1 day

1 day

1 day

1 day

1 day

4 days
0 days
0 days
28 days
1 day

2 days
5 days
8 days
6 days
1 day

0 days
56 days
1 day

2 days
18 days
3 days
10 days
3 days
4 days
4 days
5 days
0 days
13 days
67 days
6 days
4 days
2 days
3 days
0 days
7 days
0 days
0 days
27 days

Wed 9/19/07
Tue 10/16/07
Tue 10/16/07
Fri 10/26/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Wed 11/7/07
Mon 11/12/07
Thu 9/27/07
Mon 12/10/07
Mon 12/10/07
Tue 12/11/07
Thu 12/13/07
Thu 12/20/07
Mon 1/7/08
Wed 1/23/08
Wed 1/23/08
Tue 1/22/08
Tue 1/22/08
Wed 1/23/08
Fri 1/25/08
Wed 2/20/08
Mon 2/25/08
Tue 3/18/08
Fri 3/21/08
Thu 3/27/08
Wed 4/2/08
Tue 4/8/08
Thu 10/25/07
Mon 2/4/08
Mon 2/4/08
Tue 2/12/08
Mon 2/18/08
Wed 2/20/08
Tue 3/4/08
Mon 4/28/08
Tue 3/4/08
Tue 3/4/08
Thu 4/3/08

Wed 10/10/07
Mon 11/12/07
Mon 10/22/07
Tue 10/30/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Mon 11/12/07
Mon 11/12/07
Thu 9/27/07
Wed 1/23/08
Mon 12/10/07
Wed 12/12/07
Wed 12/19/07
Fri 1/4/08
Mon 1/14/08
Wed 1/23/08
Wed 1/23/08
Tue 4/8/08
Tue 1/22/08
Thu 1/24/08
Tue 2/19/08
Fri 2/22/08

Fri 3/7/08
Thu 3/20/08
Wed 3/26/08
Tue 4/1/08
Tue 4/8/08
Tue 4/8/08
Mon 11/12/07
Tue 5/6/08
Mon 2/11/08
Fri 2/15/08
Tue 2/19/08
Fri 2/22/08
Tue 3/4/08
Tue 5/6/08
Tue 3/4/08
Tue 3/4/08
Fri 5/9/08

23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
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Duration Start Finish [ July 2007 August 2007 [ Septemb

23 126 29| 2 [ 5 |8 [11[14[1720[23[26[29 | 1 [ 4 [ 7 [10[13[16[19 |22 [25[28]31] 3 |

0 days Tue 9/4/07 Tue 9/4/07 9/4 ¢o—

70 days Tue 10/2/07 Tue 1/15/08
5 days Tue 10/2/07 Mon 10/8/07
21 days Tue 10/9/07 Tue 11/6/07
12 days Tue 10/9/07  Wed 10/24/07
2 days Thu 10/25/07 Fri 10/26/07
2days  Mon 10/29/07 Tue 10/30/07
lday Wed10/31/07 Wed 10/31/07

1 day Thu 11/1/07 Thu 11/1/07

1 day Fri 11/2/07 Fri 11/2/07

1 day Mon 11/5/07 Mon 11/5/07

1 day Mon 11/5/07 Mon 11/5/07

1 day Tue 11/6/07 Tue 11/6/07

1 day Tue 11/6/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07
3 days Wed 11/7/07 Fri 11/9/07
5days  Mon 11/12/07 Fri 11/16/07
23 days  Mon 11/19/07 Fri 12/21/07
7 days  Mon 11/26/07 Tue 12/4/07

6 days Mon 1/7/08 Tue 1/15/08
0 days Tue 1/15/08 Tue 1/15/08
13days Mon 11/19/07 Fri 12/7/07
9days Mon 11/19/07 Mon 12/3/07
4 days Mon 12/3/07 Fri 12/7/07

0 days Mon 12/3/07 Mon 12/3/07
0 days Mon 12/3/07 Mon 12/3/07
0 days Mon 12/3/07 Mon 12/3/07

1 day Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
68 days Fri 2/1/08 Tue 5/6/08
6 days Fri 2/1/08 Fri 2/8/08
2 days Wed 2/13/08 Thu 2/14/08
3 days Fri 2/15/08 Tue 2/19/08
18 days Wed 2/20/08 Fri 3/21/08
15 days Mon 2/25/08 Fri 3/14/08
0 days Tue 5/6/08 Tue 5/6/08
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
0 days Tue 5/6/08 Tue 5/6/08 ;
0 days Tue 5/6/08 Tue 5/6/08
87 days? Mon 1/7/08 Wed 5/7/08
63 days Mon 1/7/08 Thu 4/3/08
2 days Mon 1/7/08 Tue 1/8/08
4 days Thu 1/24/08 Tue 1/29/08
8 days Mon 2/4/08 Wed 2/13/08
2 days Mon 3/24/08 Tue 3/25/08
3 days Wed 3/26/08 Fri 3/28/08
2 days Wed 4/2/08 Thu 4/3/08
61 days Wed 1/9/08 Thu 4/3/08
1 day Wed 1/9/08 Wed 1/9/08
1 day Thu 1/10/08 Thu 1/10/08
1 day Fri 1/11/08 Fri 1/11/08
8 days Wed 1/30/08 Fri 2/8/08
1 day Mon 2/11/08 Mon 2/11/08
7 days Wed 3/26/08 Thu 4/3/08
5 days Mon 4/21/08 Fri 4/25/08
1 day? Wed 5/7/08 Wed 5/7/08
5 days Mon 1/7/08 Fri 1/11/08
1 day Mon 1/14/08 Mon 1/14/08
0 days Wed 5/7/08 Wed 5/7/08
94 days Wed 9/5/07 Wed 1/23/08 &
1 day Wed 9/5/07 Wed 9/5/07 AB2 @
1 day Tue 10/9/07 Tue 10/9/07
20 days Tue 11/6/07 Mon 12/3/07
8days Wed 12/12/07 Fri 12/21/07
10 days Mon 1/7/08 Wed 1/23/08
0 days Wed 1/23/08 Wed 1/23/08
23 days Wed 11/7/07 Tue 12/11/07
5 days Wed 11/7/07 Tue 11/13/07
6 days Wed 11/21/07 Fri 11/30/07
5 days Mon 12/3/07 Fri 12/7/07
2 days Mon 12/10/07 Tue 12/11/07
158 days Wed 9/19/07 Tue 5/6/08
66 days Wed 9/19/07 Fri 12/21/07
1 day Wed 9/19/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
1 day Fri 9/21/07 Fri 9/21/07
5 days Mon 9/24/07 Fri 9/28/07
5days Wed 10/24/07 Tue 10/30/07
8days Wed 12/12/07 Fri 12/21/07
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
0 days Fri 12/21/07 Fri 12/21/07 3
19 days Mon 9/24/07  Thu 10/18/07
10 days Mon 9/24/07 Fri 10/5/07
5 days Mon 10/8/07 Fri 10/12/07
lday Mon 10/15/07  Mon 10/15/07
lday  Tue 10/16/07  Tue 10/16/07
lday Wed 10/17/07 Wed 10/17/07
lday  Thu 10/18/07  Thu 10/18/07
0 days Thu 10/18/07 Thu 10/18/07
13 days Fri 10/19/07 Tue 11/6/07
1 day Fri 10/19/07 Fri 10/19/07
6 days Mon 10/22/07  Mon 10/29/07
6 days  Tue 10/30/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
2days Wed 12/26/07  Thu 12/27/07
4 days Fri 12/28/07 Fri 1/4/08
5 days Wed 11/7/07  Tue 11/13/07
0 days Fri 1/4/08 Fri 1/4/08
2 days Thu 1/3/08 Fri 1/4/08
18 days Mon 1/7/08 Mon 2/4/08
10 days Fri 1/18/08 Fri 2/1/08
2 days Wed 2/13/08 Thu 2/14/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
3 days Tue 9/11/07 Fri 9/14/07
3 days Tue 9/11/07 Fri 9/14/07
1 day Tue 9/11/07 Tue 9/11/07
1 day Wed 9/12/07 Wed 9/12/07
1 day Thu 9/13/07 Thu 9/13/07
0 days Fri 9/14/07 Fri 9/14/07
0 days Fri 5/9/08 Fri 5/9/08
108 days Mon 8/13/07 Tue 1/22/08 &
5 days Mon 8/13/07 Fri 8/17/07 GG @@= Clarify DO certificate approval proces
0 days Tue 1/22/08 Tue 1/22/08
0 days Fri 5/9/08 Fri 5/9/08
217 days Sun 7/1/07 Mon 5/12/08 .
9 days Sun 7/1/07 Fri 7/13/07 v >
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—lﬁPUT Attempt to run DO Primary Production on FermiGrid
0.5 days Tue 7/3/07 Tue 7/3/07 OSG/Fermigrid Resource Selection Meeting
6 days Tue 7/3/07 Thu 7/12/07 MDG%;Conﬂg DOProduction role: Fermigrid, GUMS, CAB, PBS, etc.
1 day Fri 7/13/07 Fri 7/13/07 MD &-Run DO Primary Prod via DOProduction role
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 29 2 [ 5 | 8 [11 141720232629 1 [ 4 ] 7 [10]13[16]19[22[25[28[31] 3
0 days Fri 7/13/07 Fri 7/13/07 ; 7113 ¢ MILE 1: DO Primary Production Runnable on Fermigrid l

1 day Fri 8/24/07 Fri 8/24/07 OPPF Commissioning

178 days Mon 8/27/07 Mon 5/12/08 i_%=
9 days Mon 8/27/07 Fri 9/7/07
3 days Mon 8/27/07 Wed 8/29/07
3 days Thu 8/30/07 Tue 9/4/07
3 days Wed 9/5/07 Fri 9/7/07
0 days Fri 9/7/107 Fri 9/7/07
178 days Mon 8/27/07 Mon 5/12/08
1 day Mon 8/27/07 Mon 8/27/07
5 days Thu 9/27/07 Wed 10/3/07
3days Wed 12/12/07 Fri 12/14/07
2.5days  Tue 12/18/07 Thu 12/20/07
5 days Thu 1/17/08 Thu 1/24/08
1 day Mon 5/12/08 Mon 5/12/08
20days  Tue 10/30/07 Wed 11/28/07
0 days Thu 1/24/08 Thu 1/24/08
86 days Mon 1/7/08 Tue 5/6/08
18 days Mon 1/7/08 Thu 1/31/08
16 days Fri 2/1/08 Fri 2/22/08
4 days Tue 2/26/08 Fri 2/29/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
127 days Thu 11/1/07 Tue 5/6/08
66 days Tue 1/22/08 Tue 5/6/08
1 day Tue 5/6/08 Tue 5/6/08
28 days Thu 11/1/07  Wed 12/12/07
13 days Mon 1/7/08 Mon 1/28/08
4 days Fri 2/8/08 Wed 2/13/08
3 days Fri 2/15/08 Tue 2/19/08
5 days Wed 3/26/08 Tue 4/1/08
0.5 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08

147 days Wed 9/5/07 Tue 4/8/08 I
0 days Tue 4/8/08 Tue 4/8/08
0 days Tue 4/8/08 Tue 4/8/08

0 days Wed 9/5/07 Wed 9/5/07 9/5 @

0 days Wed 9/5/07 Wed 9/5/07 9/5 @
0 days Wed 1/23/08 Wed 1/23/08
0 days Tue 10/9/07 Tue 10/9/07
0 days Tue 4/8/08 Tue 4/8/08
1 day Mon 2/11/08 Mon 2/11/08
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
0 days Tue 5/6/08 Tue 5/6/08 ;

83 days Wed 8/15/07 Wed 12/12/07 &
5 days Wed 8/15/07 Tue 8/21/07 P
5 days Wed 8/15/07 Tue 8/21/07 AB2 @@ === Forwarding Node Behind Fire

20days  Tue 11/13/07 Wed 12/12/07

20days  Tue 11/13/07 Wed 12/12/07
Odays Wed 12/12/07 Wed 12/12/07

97 days  Tue 10/23/07 Fri 3/14/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08

97 days  Tue 10/23/07 Fri 3/14/08
0 days Tue 3/4/08 Tue 3/4/08
2days  Tue 10/23/07 Wed 10/24/07

85days  Thu 10/25/07 Fri 3/14/08

95days  Thu 10/25/07 Fri 3/14/08

11 days Tue 2/19/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08

85days  Tue 10/23/07 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

85days  Tue 10/23/07 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
9days  Tue 10/23/07 Fri 11/2/07
9days  Tue 10/23/07 Fri 11/2/07
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

85days  Tue 10/23/07 Wed 2/27/08
9days  Tue 10/23/07 Fri 11/2/07
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
2 days Fri 2/15/08 Mon 2/18/08 3
2 days Fri 2/15/08 Mon 2/18/08
2 days Thu 2/21/08 Fri 2/22/08
5 days Wed 2/6/08 Tue 2/12/08
0 days Wed 2/13/08 Wed 2/13/08
2 days Wed 2/13/08 Thu 2/14/08
6 days Fri 2/15/08 Fri 2/22/08
2 days Tue 2/26/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08 ;
241.13 days Sun 7/1/07 Tue 6/17/08 . 8 8 8 8 o
0 days Sun 7/1/07 Sun 7/1/07 7/1 PUT: Draft Preliminary High-level WBS
240.13 days Tue 7/3/07 Tue 6/17/08 ’_‘1 ¢ ¢ ¢ ]
1hr Tue 7/3/07 Tue 7/3/07 & Initiative Coordination Meeting 1
1hr Tue 7/17/07 Tue 7/17/07 ¢ Initiative Coordination Meeting 2
1hr Tue 7/31/07 Tue 7/31/07 ¢ Initiative Coordination Meeting 3
1hr Tue 8/14/07 Tue 8/14/07 ¢ Initiative Coordination Meeting 4
1hr Tue 8/28/07 Tue 8/28/07 § Initiative Coordin
1hr Tue 9/11/07 Tue 9/11/07
1lhr Tue 9/25/07 Tue 9/25/07
1hr Tue 10/9/07 Tue 10/9/07
lhr  Tue 10/23/07  Tue 10/23/07
1lhr Tue 11/6/07 Tue 11/6/07
lhr  Tue 11/20/07  Tue 11/20/07
1lhr Tue 12/4/07 Tue 12/4/07
lhr  Tue 12/18/07  Tue 12/18/07
1lhr Tue 1/8/08 Tue 1/8/08
1lhr Tue 1/15/08 Tue 1/15/08
1lhr Tue 1/22/08 Tue 1/22/08
1lhr Tue 1/29/08 Tue 1/29/08
1lhr Tue 2/5/08 Tue 2/5/08
1lhr Tue 2/12/08 Tue 2/12/08
1hr Tue 2/19/08 Tue 2/19/08
1lhr Tue 2/26/08 Tue 2/26/08
1lhr Tue 3/4/08 Tue 3/4/08
1hr Tue 3/18/08 Tue 3/18/08
1lhr Tue 4/8/08 Tue 4/8/08 |
1hr Tue 5/6/08 Tue 5/6/08
1lhr Tue 6/17/08 Tue 6/17/08
78.9 days Tue 7/3/07  Tue 10/23/07
10 days Tue 7/3/07 Wed 7/18/07 RDK%;WBS/SCheduIe v0.8 for 3/7 objectives
0 days Wed 7/18/07 Wed 7/18/07 7/18 milestone: WBS/Schedule v0.8, begin weekly status'ing
13 days Wed 7/18/07 Fri 8/17/07 : RDK %WBS/SCMME v0.9 for 5/7 objectives
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 (26 [ 29 2 [ 5 | 8 [11 141720232629 1[4 ] 7 [10]13[16[19[22]25[28[31] 3 |
0 days Fri 8/17/07 Fri 8/17/07 8/17 ¢~ milestone: Plan v0.9 sufficient to driv
32 days Fri 8/17/07  Wed 10/3/07 RDK,GG‘%
1 day Thu 10/4/07 Thu 10/4/07
2 days Fri 10/5/07 Mon 10/8/07
0 days Mon 10/8/07 Mon 10/8/07
4 days Tue 10/9/07 Fri 10/12/07
2 days Mon 10/15/07 Tue 10/16/07
2days Wed 10/17/07 Thu 10/18/07
0 days Tue 10/23/07 Tue 10/23/07
156.9 days Wed 7/18/07 Tue 3/4/08
89 days Tue 10/9/07 Tue 3/4/08
19.63 days Mon 5/12/08 Mon 6/9/08
4 days Mon 5/12/08 Thu 5/15/08
1 day Fri 5/16/08 Fri 5/16/08
1hr Tue 5/27/08 Tue 5/27/08
3.5 days Tue 5/27/08 Fri 5/30/08
3 days Fri 5/30/08 Wed 6/4/08
2 days Wed 6/4/08 Fri 6/6/08
1 day Fri 6/6/08 Mon 6/9/08
0 days Mon 6/9/08 Mon 6/9/08
0 days Mon 6/9/08 Mon 6/9/08
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er 2007 [ October 2007 [ November 2007 | December 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2 [ 5 |8 [11]14]

RDK Whitecture Document: Approval - ASB

RDK ﬁi—hgh -level Architecture Document: Approval - VW
10/12 ¢ MILE 7: DO Grid Production Archltecture document done

ion

Working

vel test
Phased Processing

aptation—First 50%-implementation i
DW e s DOropro-tools-adaptation:Next-40% implementation
| RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob
? SS

12/1 DEFER: DO
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er 2007 | October 2007 | November 2007 | December 2007
6 | 9 [12[15[18 2124271303 [6 [ 9 [12[15[18[21 24127 302 [5[8 [11[14]217]20]23[26[29][ 2 [ 5 |

[ 11 | 14 |

RDK Survey current undefstanding of testing procedures
ﬁ%—DQGFLGH;NAk@iﬂng meeting

GG | Testing responsibilities, pro@edures proposal
| ponent and Integration testing
AB2 ﬁ—Eialuate how DOrunjob should set up WN environment

PL . . .

GG,PL

AL%—%%ues Doc: Approve

DZ AL ﬁfata Queues Doc: Integrate into SamGrid Documentatlon
+ 10/4 ¢ milestone: Data Queues Doc: Completed i
—

lep attempt

Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL %-]Fwd Node Install Doc: Approve 3
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ler 2007 | October 2007 | November 2007 | December 2007
| 316 | 9121518212427 30| 2 |5 | 8 1114172023 2629 ] 2 |5 | 8 [11]14]

6 | 9 [12[15]18 |21 [24 2730
- DZ @& Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 ¢ milestone: Fwd Node Install Doc: Completed ‘

Operations Policies doc: Draft

one s s e

Operations Policies doc: Revised draft

ve
iption

uction plan: Overall draft

Operations Reduction plan: Review
d version

Z;Operations Reduction plan: Reyis
9/18 MILE 4: Operations Reduction plan: Working plan ready
GG é—gpe rations Reduction plan: Coordinate w/FEF
ASB,RDK Dperations Reduction plan: Approve - CD, DO

10/5 milestone: Operations Reduction plan completed%
10/5 Q‘Fnilestone: Operations Reduction and Transfer Planning completed
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er 2007 | October 2007 | November 2007 | December 2007
6 | 912151821 24271303 [6 [ 9 [12[15[18 212427302 |5 [8 [11]14]17]20[23[26[29[ 2[5 [ 8 [11]14]

[Transferred

G, AB2
erations Checklist to Ops-oriented Format
cklist - Phase 1/4 of Ops Transfer done

h 4

DEV,REX REX Ops co-performs opp tasks with SamGrid Dev (LeVeI of Effort)
DEV,REX ‘ Topical Operations Trainipg and Docs as requested by REX ops (Level of Effort)

10/2 ¢ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done

DEV,REX : REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX :opical Operations Training and Dqcs as requested by REX ops (Level of Effo

11/6 ¢ MILE 10: Queuing,Durable Nodes | Phase 3/4 of Ops Transfer done

DEV,REX E

DEV,REX o
12/14 ¢ |MI
: 12/14 ¢ mi
PM‘ New VDT: VDT-oriehted Testbed resetup

New VDT::software adaptation and deployment
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ler 2007

[ October 2007

[ November 2007 | December 2007

30| 2 | 5 | 81114172023 ]26][29] 2 |5 | 8 |11]14]

6 | 9 [12 151821 [24[27 (30| 3 [6 [ 9 [12]15[18[21]24]27

FEF

i rocure HW parts for|all fwd

nodes

PM

FEF ﬁ—mﬂim con guré candidate fwd node (
L ;I ‘

PM

PM

"
by Oct 22)

Developers install and test candidate fwd node (by Fri Oct 26)
i%/\_zust current software to use standard location as default

HAdjust current installation instructions
SS i—R—EX ops re-installs on candidate machine
FEF,SS Admins and REX ops configure production fwd node
3 SS Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)
PM,SS Diagnose, resolve, document 32-bit/64-bit compatibility issues
led with std co

9/27 ¢ !NP?"

FTest-of-fal-over-in-production-environment

CC maasssss——

Organize activities to prepare for LCG fwd node migration
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| October 2007

| November 2007

| December 2007

| 5 | 8 [11] 14|

24 [ 27130 3| 6 | 9121518212427 ]3] 2 | 5|

PM

8\11|\14\17|20|23|26|29\2

&=-Admins ¢nfigure test instance of samgrid-like node

PM &3 Dvelopers install and test samgrid-like node (by Wed Nov 7)
n instructions
‘e to use standardlocation-as default
oduction samgrid-like node
SS REX ops installs queuing software on production sam
PM Dev ops installs web server software on production s

SS @- Replace samgrid.fnal.gov (Dec 4 downtime, prefer

pro .- e HW parts for samgrid-like node (job queuing, broker, web server)

grid-like node
amgrid-like node

Nov 6 downtime)

11/6; MILE-12:- Queding-nodereinstalled-with-std-config
PM,GG lagnose job history incompatibility issues arj
PM,GG igration from mixe

JS

d creatg migration plan
d old/new samgrid nodes t

PM

12/3
12/3
12/3

Q—MQ;QT: Developers inst

ate-Prod-from-mi

v standard durable |

T: Admins procure
MOQT: Admins configur|

PM
12/7
12/7
12/7
12/7
12/7
12/7 :
12/7 ¢ "milestone: Stan

Durable Location
MOOT: Adjust ¢
MOOT: REX op
REX ops reconfi
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ler 2007 | October 2007 | November 2007

| December 2007

| Reduce-size-of-output-sandbo
size-of-output-sas

ABZE—NMMWWM@%Q

MD

AB2 @-Define hardware |
AB2 @- Install basic NGOP server
AB2 ploy and test best schema as depicted

ts: Dev part

for accessing old logfiles

6 | 912151821 24271303 [6 [ 9 [12[15[18 2124 2730 [ 2[5 |8 [11]14]17]20[23[26[29[ 2[5 [ 8 [11]14]

P ey Transfer-outpy! sandbOX
AB2 (o

AB2 ﬁ—ﬁ&vide tools (to MD)
MD ﬁ—":%

RH Gm— Understand S/

M-Grid-ren
\tvt HEHEH

AB2

t log

for acces|
file acce
Revise t

rMﬂnta&en—Fequ#ements—Ops—pan—{' i :

AB2,REX Gl

A
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er

2007 | October 2007

| November 2007

| December 2007

6 | 9 [12[15 18] 21

8 [ 11

14 17202326 29| 2 | 5 | 8 |11 | 14 |

AB2 ﬁ—%@m

24 |27 303 [ 6 |9 [12[15]18 21 [24[27[30] 2 [5

nvironment for repetitive task execution

= re duplicate configuration of fwd node
AB2 ccept existing configuratioh of fwd node
AB2

AB2 @ Create distributable UPD package

10/18 qmilestone: Samgrid_mon developed

AB2 &
AB2

11/6

AB2

AB2 E—Di/el p converter between SamGrid config and n

AB2

Dispatch list of monitoring‘agents period

velop generic scripts for Gridftp a
Data Nodes: St

nd Fcp mol

rorwarding
milestone:

ext-gen cran

ically, collect statuses

ger, Durab|

hitoring

e location, caches, Gridftp, Fcp

Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched.
Monitoring scripts developed

ion-lnitiation

O
) |
AB2 @-Create test parameters for all job types

AB2 @-Create and distribute JDL templates with test paramete
AB2 @- Write testing instructions ‘

9/14 ¢ milestone: Running test jobs sirhplified per request

, personnel
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er 2007 | October 2007 | November 2007 | December 2007
6 | 912151821 24271303 [6 [ 9 [12[15[18 21242730 2[5 |8 [11]14]17]20[23[26[29[ 2[5 [ 8 [11]14]

g Evaluation Meeting

5 gtorage issues

Ryn DO Primary Prod to verify storage fix

B~ Scale-up DO Primary Prod to 200 nodes
/ milestone: DOPPF Stable Ops: Commissiohing follow-up completed

nae-Management-forfeaturereguests-using-SAM-IssueTracker
HgE-Viaagereitroreatare+eq RS AviSSdeH

MD,GG,PM,JS G Establish-seryice-level-for-stable-operations-and imp!i"jﬂ“m}s on-system-config

RDK @G+
RDK,AB2

MD,GG FEF Open Science Enclave baseline se

eg———————~—————— 2"

10/9 4INPUT-(3.5-4-Implement-alogiile ar"hivé Rode
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ler 2007 | October 2007

| November 2007 | December 2007

6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2[5 |8 [11]14]

rewall: Evaluate, determine best course of action§

AL

RDK

RDh—— Develop WBS for implementing S/A Recocert on SamGrid

GG Minima|
12/12 9 MILE

Enable data‘migration to SAM storage

¢

—— — — 0

|

Develop generic WBS for adapting DO Apps to Grid Production
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ler 2007 | October 2007

| November 2007 | December 2007

ination Meeting 5
¢ Initiative Coordination Meeting 6
¢ Initiative Coordination Meeting 7
1 ¢ Initiative Coordination Me

6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 1215182124 2730 2 |5 |8 [11]14[17[20[23[26[29[ 2 |5 |8 [11]14]

eting 8 |
B Initiative Coordination Meeting 9
‘ ¢ Initiative Coordination Meeting 10
@ Initiative Coordination Meeting 11
¢ Initiative Coordination M

Page 35




ler 2007 | October 2007 | November 2007 | December 2007

6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2 |5 |8 [11]14]
ve near-term work § g

s Dot WBS/Schedule V1.0 for 7/7 objectives

@- Big Baseline Planning Meeting
RDKG%;Create Baseline Project Plan v1.0

10/8 MILE 6: Baseline Project [Plan v1.0 released
RDK @&

lan: Executive Présentations

roject Plan v1.0: I‘ntegrate feed-back

Plan Project v1.1: Drop tasks pushed out past end of Initiative
10/23'% MILE 8: Project Plan v1.1

'!anning Phase (Level of Effort = 5%)

RDK

Baseline Project
RDK
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January 2008 | February 2008 March 2008
17120 23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 36 |9 1215182124 27| 1| 4 | 7 [10]13]16]19]22]25]

| ¥

JS iftore output from any stage: Production-level test
1/11 ¢ MILE 22: Store output from any stage of processing

ion-Fi 3. ‘ ;
g 2/5 DEFER: DOrepro tools adaptation: Final 10% |mp|ementat|on
0 tools adaptation: Use generic runjob interfaces in Samgrigl for data processing App
‘ MD DOrepro tools adaptation: Define test dataset
Orepro tools adaptation: Adjust DOrunjob to use request system

2/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7:request system

PM eneralization of Job Types accordlng to I/O Characteristics: client side

acteristics: executio

PM
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January 2008

| February 2008

March 2008

v

17 120 (23126 [ 29 1 [ 4 | 7 1013 16 19|22 25 2831 3 [ 6 [ 9 [12]15]18]21]24]27

1 | 4] 7 J10]13]16 19 22]25]
PM %

PM ﬁ DﬂRunjnb,’f\anaralivaﬁnr} r\hangns' Da\vln!l\p tnct

: N
DEV,PL,DW,JS :fvaluate and sign-off on test facilities and procedures

1/11 ¢ MILE 18: Support testing v7/dOrunjob/SamGrid functionality

GG

2/8
2/8
2/8
2/8
2/8

Orunjob/SamGrid Decoupling: Skim J(jb Type
Orunjob/SamGrid Decoupling: Merge Job Type
tart Prod via SAM Definition from Stage 3+ of Prod
abric interface no longer dependent on Job Type

Il merge code into DOrunjob :

rite evaluation of extensions to development
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January 2008

| February 2008

March 2008

1] 4

1 | 4] 7 J10]13]16 19 22]25]

17 [ 20 [ 23 | 26 | 29

7 101316 192225 2831 3 | 6 | 9 [12][15][18[21]24]27

RDK

rations Policies doc: Review version v1.0

AL —
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January 2008 | February 2008 March 2008
17120 23126 [ 29 1 [ 4 | 7 101316 19|22 252831 3 [ 6 |9 [12 1518 212427 1] 4] 7 [10]13]16]19]22]25]

ort)

EX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
pical Operations Training and Docs as requested by REX ops (Level of Effort)
ILE 21: Jim_Client+ - Phase:4/4 of Ops [Transfer done
ilestone: Operations Transfer nominally completed
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January 2008 | February 2008

March 2008

17 /20 [ 23] 26 [29 | 1 | 4

25 |

onfig

S,PM

drains and take production fwd node offline (d0srv15): NO-OP
ps installs software on new production

REX ops tests new prdduction fwd node (samgfwd02)
Rex ops and SamGrid Dev resglve perl/VDT issues revealed in fwd node test

SS

d node (samgfwd02)

ops-retests new production fwd node (samgfwd02)

142 one ied

ifut new fwd node in production, drain old node (samgfwd02, old: d05rv15)

onfiguration-and-procedure

10 /1316192225 [ 28 [31 ] 3 | 6 | 9 121518212427 1] 4 | 7 [10]13]16 ] 19]22]

SS REX ops installs software on new production fwd node (samgfwg03)

SS @@ REX ops tests new production fwd node (samgfwd03) :
SS ‘—— REX opg follows up on samgfwdO03 stability concerns with FEF
SS @@ REX ops re-installs software on Fwd Node 3
ss REX ops-fe-tests-Fwd Node|3
SS REX ops

LCG Site ops repairs failed diEk, brings‘node back online
ﬁss%_aix ops installs ‘
AL ,ASB @& Evaluate

S?E—Ré

software on LCG/Germany fwd node: trial 1
options for proceeding: std config, less space, old restore,

-)(—eps—ins;altsioftware on LCG/Germany fwd node: trial 2

33/4 ¢ Reinstall LCG/UK/Imperial College|Forwg
'3/4 ¢ DEFER: DO not start re-installation of un

:3/4 ¢ DEFER: Stop re-installation work oh unsyppo

etc.

rdin
eac

Page 41




January 200

8

| February 2008

March 2008

1] 4

7 [ 101316 ] 19 ] 22

25 |28 |31 3 [ 6 | 9 [12[15[18 212427

1 | 4] 7 J10]13]16 19 22]25]

17 [ 20 [ 23 | 26 | 29

to new node use only

ed-old/new-samgrid-nedes-to-new-node-lise only

ld/new samgrid nodes to new node

J

GG

location machine configuration

e HW parts(?) for test instance of durable
ure test instance of durable location node|
tall and test durable location hode (by Fr
ns: Adjust current installation instructions
current software to use standard location
ps re-installs on test machine§
figures existing durable locations
b upload to dOsrv063; REX bps reinstall
b upload to dOsrv065; REX bps reinstall

Turn off old sam
1/15 ¢ milestone: Migr

location node
(by Fri Nov 9)
Nov 23)

as default

5 durable location
5 durable location

use only

grid.fnal.gov (samgsrv1) - warn,do,check

ation to exclusive use of new samgrid node completed

ble Locationsreinstalled-with-std-config

ndard configuration defined ahd key macl

ines reinstalled

SS ﬁ—R—EX—%s and Run2Sys agree pn/setup hardware config of test stand nodes
SS i bftware-on-test OSG-fwd-node(d0srvi5)

installs software on 2nd test fwd node (dOsrv47)

s-tel

n
T+

£
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January 2008 | February 2008 March 2008
17120 123126 [ 29 1 [ 4 | 7 1013 1619|2225 2831 3 [ 6 |9 1215182124 27| 1| 4 7 [10]13]16]19]22]25]

PM @&-Bev-tools-to-aute-cleanup-QS(G job queue in samgrid_util (Forwarding Nodes) :
PM,SS @& & == Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed)
PM G Devtoolsto o-clean-up mGrid-icb-aueuein mari

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites
PM @—-Clean up sandboxes and jim_tmp areas at fwd node

PM ﬁ—%an up non-rotated log files (eg. Toméat): CVS archive part

PM E&—Clean-up-hon-rotated-logfiles{eg—Fomeat)—Logrotate-part-~A

PM &=

AB2p@Emma Simplify maintenance of automatig clean-up scripts for durable locations
ipts to installation instructions

X selection logic to Runjob: In:itial Pass

Wa&tion logic to Runjob: Test, add old/ngw support

AB2 ﬁi’ ansfer output sandbox selection logic to Runjob: Final testing
-~

1/23 ¢ milestone: Automated handling of job log files

ssing old logfiles
ss tools 1
tools given customer feedback

[ Static NGOP configuration gpproach (instead of automated)
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January 2008 | February 2008 March 2008
17120 /23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 3 [ 6 |9 1215182124 27| 1| 4| 7 [10]13]16]19]22]25]

12/21 ¢_milestone-NGOP-central-sérliceprepared

component

ABZ‘L Assess automatjon of alarming systems|
AB2 ; n&rgration deployment and testing

v

| 1/4 ¢ |MILE 19: System health alarms deployed via NGOP with static config
AB2 @@Generate NGOP agents|from set of magnitoring scripts and config
] ABR

Completion

config baseline, support process, training
AB2 T —Migrate-servicefrom d“srvl'? to-samghwdol

1/22 ¢ Investigate "Immortal Jobs" Operations Issue
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January 2008

| February 2008 March 2008

1 | 4] 7 J10]13]16 19 22]25]

17 [ 20 [ 23 | 26 | 29

ecurity plan - implications on‘SamGrid, CAB

FEF

»a&e—use—ef—ReSS—(meFe—ﬂe;q-ble-&han-useif roles)
GG whow to adapt to use ReSS in DOGPCI

PM ﬁ—iorward user's job scheduler requirements to sites: client side

:; Production System Workflbwldataflow diagram - draft

1 | 4] 7 10131619 22252831 3 [ 6 |9 [12]15]18]21]24]27

raidtaliners

1/24°%)

FEF

(Grid-Production-System-woerkflow/dataflow-diagram
aflow-diagram

" milestone: DOPPF Stable Ops: Management Processes and Documentation done

final

CAB web monitoring infrastructure upgrade |
web monitoring changes requested by MD,JS - data colle¢tio

FEF ———=-CAB-web-monitoring—Evaluate 3rd-party-PBS-mapito

PM

1/23

&-BOPPFOperations-Evaluation-Meeting
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January 2008 | February 2008 March 2008
17120 23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 36 |9 1215182124 27| 1| 4 | 7 [10]13]16]19]22]25]

al Resource Brokering: EvaIQate, determine best course of action
16: Grid Production System functionality completed

5  3/4 @~ Skimming

3/4 roductize Skimming

3/4 AF Trees

3/4 roductize CAF Tree generation
3/4 aw2Sim

3/4 roductize Raw2Sim

Productize AADST

Track data migration to
Perform data migration t

2/27 ¢ Reco
2127 VAL: Ability to merge more than 1 stream from Reco
227 ¢ C Production
2127 VAL: Ability to run TrigSim in MC Production
2127 ¢ $kimming
2127 VAL: Skimming in Production
2127 VAL: Fixing
2127 ¢ Raw2Sim
3 2127 VAL: Run raw2sim on minbias files
2127 VAL: Merging of reco-cert files

2127 ¢ AF Trees

2127 VAL: CAF Trees from Production
2127 VAL: MC CAF Trees

2127 VAL: AADST

2127 VAL: Grid Analysis
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January 2008 [ February 2008 March 2008

17120 23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 36 |9 1215182124 27| 1| 4| 7 [10]13]16]19]22]25]
j RDK ate form to cap ire DO App requirements, workflow, use patterns - draf

RDK ate maintainable list of known portability issues for DO Apps on Grid - d
inisdocs DO App requirements, known portability issues - final
RDK ﬁfo amGrid Requests Evaluation: Draft version (v0.8)

2/13 DQ SamGrid Requests Evaluation: Meet w/D0 Spokes and Vicky White

RDK D0 SamGrid Requests Eva lJation: Review version (v0.9)
i ‘Requests Evaluation: Internal Review
) SamGrid Requests Evaluation: Revision (v1.0)

— @ @ — @ @ @ @ @ @ @

] ] ] ] ] ] ¢ ¢ ¢ ¢ ¢
eeting 12

§ Initiative Coordination Meéting 13
3 § Initiative Coordination Meeting 14
§ Initiative Coordination Meeting 15
§ Initiative Coordination Meeting 16
§ Initiative Coordination Meeting 17
§ Initiative Coordination Meeting 18 :
¢ Initiative Coordination Meeting 19§
g Initiative Coordination Meeting 20
] Initiative Coordination Meeting 21
‘ @ Initiative Coordination Meeting 22
@ Initiative Coordina
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January 2008 | February 2008

March 2008

1 | 4] 7 J10]13]16 19 22]25]

17 [ 20 [ 23 | 26 | 29

1 | 4] 7 10131619 22252831 3 [ 6 |9 [12]15]18]21]24]27

== Fcction Phase (Level of Effort >= 15%)
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| April 2008 | May 2008

| June 2008

[ July 2008

8 |11 141720232629 2 | 5

on side

28 313 |6 [ 9 [12]15]18 21242730 [ 3 [6 |9 [12]15[18[21[24[27[30]2 |5 |

%
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[ April 2008 | May 2008 [ June 2008 [ July 2008
28 1313 [6 [ 9 |12[15[18[21 24 27303 [6 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2 [5
Generahzation of Job Types accor:ding to I/O Characteristics: internal testing
L MD g DORunjob/GeneraIlzatlon changes: Production test
4/21 QZMOQLD j ration: changes MC Production test ‘
PM ——— ResoEve how to add production paths in future: Document
V- ]
Resqlve how to add production paths in future: DO Approval
5/6 [~ MILE 20: How to add production paths in future - resolved
PM ﬁ%&rt d at: Stage 2: SamGrid notification=all bug fix
JS & t>tart Prod at Stage 2: Production-level re-test
5/6 mllestone Start Prod at Stage 2 Ready for Productlon Release
5/6 ¥ 6-Tools-have-defined-APl testing-responsibilitie
- |
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| April 2008 | May 2008 | June 2008 | July 2008
28 1313 [6 [ 9 |12[15[18[21 2427303 [6 ]9 [12]15[18[21 242730 [ 2[5 |8 [11[14]217[20[23[26[29] 2 [5

E—@pﬂaﬁ@s Policies doc: Release version v1.1
ASB RDK (_-Operations-Policies-doc-Approve—Cb;-D : ;
1 AL @-Operations Policies doc: Release version v1.2

ASB,RDK - Operations Policies doc: Approve - CD, DO
5/9 K |MILE 13: Grid Production Operations Policies doc done

5/9 Q—Bﬂ#estene:—@pe#a&ens—lgeeumeﬁtation completed
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| April 2008 | May 2008

| June 2008 [ July 2008

28

12 [ 15 [ 18 [ 21 | 24

311 36912151821 2427303 [6 ]9

2730 2[5 [8 111417 [20[23[26[2]2 |5
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| June 2008 | July 2008
2713 | 2[5 [8 111417 ]20]23[26[29] 2 |5

| April 2008 | May 2008
31| 3 [ 691215182124 [27[30 3 |6 [ 9 [12]15]18[21]24

28

-instal Is: software on Fwd Node 3 (re-do)
REX pps re-re-tests Fwd Node 3

‘ Deploy Condor patch to Fwd Nodes 1-3
5S Put new fwd node in production, drain old node (samgfwd03§ 9ld: dOsrv66)
4/8 QAMLE 15: OSGFwed-nodes reinstalied with-std-config :

orted Wup pertal node : :
DGRESS: Installation work on now-suppdrted Wuppertal node
ng Nagde : 3
chable IC f ;
SS nstall and Deploy LCG/UK/Langaster FoMarding Node
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| April 2008 | May 2008 | June 2008 [ July 2008

28 131|369 12151821 2427303 [6 [9 [12]15[18[21 24 27 [30[ 25 |8 [11[14]27[20[23[26[29] 2 [5

tests fwd nodes-intest stapd - just 1-of 2 needs to-work

i
FHSHE

veuae-no (old-samarid) H |
(Fraroaitgity : :
dr 5/6 ) 'DEE:E Rt REX ops installs software or} test queue node (old samgrid)
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| April 2008 | May 2008 | June 2008 [ July 2008

28 131|369 |12[15[18[21 2427303 [ 6 [9 [12]15[18[21 24 27 [30 [ 2[5 |8 [11[14]27[20[23[26[29] 2 [5
g 5/6 Y~ DEFER; Trial use of SamGrid test stand v1.0 -

. milestone: SamGrid test stapd compléted

)

amgrid;uti product cut with queue node clean-up, etc.

ploy/pbserve tools fdr auto-clean up of SamGrid job queue
.. 4

SS @am-Deploylobsprve-toolsforauto-clean-up-of OSGjob-gueue—(FwdN
2 forauto-clean-up-of b-g

od

=

a-installed)

ﬁ—@l@aﬂ—up—n—-n—;e(a&ed—leg—ﬂles—@ Tomcat): Logrotate part B |
PM i management (including condqr_schedd)

ent gridmap file management scheme

QD
ol
5 X

5/

.

AILE [23: Routine-maintenance-oparations-automated—
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[ April 2008 [ May 2008 [ June 2008 [ July 2008

28 1313 [6 [ 9 |12[15[18[21 2427303 [6 ]9 [12]15[18[21 24 27 [30] 2[5 |8 [11[14]27[20[23[26[29]2 [5

5/6 1
5/6 4
4

py)

DH FE R Configure a back-up health alarm server on distinct fowarding node
%)E FER; Add health alarm service ingtall instructions or link to Fwd Node Install instructions
FHR| - milestone: System health alarms via NGOP with sustainable process

\Z
)
m

5/9 @Jnilestone: End of the Road to ()perationé

DEFER-MILE 27 Close-out-ot Ops-Reduction/Transfercompleted

5/9
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| April 2008 | May 2008 | June 2008 [ July 2008

28 1313 [6 [ 9 |12[15[18[21 2427303 [6 [ 9 [12]15[18[21 24 27[30[ 25 |8 [11[14]217[20[23[26[29 ]2 [5

——

fé\LvE Post Grid Production System hardware map v3 to Wiki

on

torina-package
tOHRGP< G

DEFE‘-ER: CAB web monitoring changgs requestéd by MD,JS - data presentation
DEFER| - milestone: DOPPF Stable Ops: System Monitoring dope

\IIoVEJ acgess by MD to dir/files on CAB owned by dzeropro (suggested: get root access)
IM g)roduction release consistent with dOrunjob v7-7-3 and higher

JEs i :
forward|user's job scheduler requirements to sites: pre-productipn testing
mileéstone: DOPPF Stable Ops: Specific System Services done

4/8 NPUT: (3.5.1) Standardize file system layout on SamGrid ré]odes
4/8 PUT: (3.5.1) Get all nodes governing operation in a consEstemt, known state

4/8 —milestone-DOPPE Stable Ops:-General- System-Seryices dé)ne
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[ April 2008 [ May 2008

[ June 2008 [ July 2008

12 [ 15 [ 18 [ 21 | 24

2713 | 2 | 5 [ 8111417 ]20] 232629 2

| 5

28 1313 [6 [ 9 [12[15[18 21 [24[27[30]3 [ 6 ]9

SAM sﬁorage
to SAM storage
f DO Apps

term

MILE-28:-D0O-Primary-Prodt

tion-Stable-onFermigrid
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| April 2008 | May 2008

| June 2008 [ July 2008

12 [ 15 [ 18 [ 21 | 24

28 1313 [6 [ 9 [12[15[18 21 [24[27[30]3 [6 ]9

draft
|

ation Méeting 23
5 ¢ Initiative Coordination Meeting 24: Follow-up

Coordination Meeting 25: Follg

2713 | 2[5 [8 111417 ]20]23[26[29] 2 |5

-

w-up, Finél Status
5 ¢ Initiative Coordination Meeting 26: Final
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[ April 2008 [ May 2008

[ June 2008 [ July 2008

12 [ 15 [ 18 [ 21 | 24

28 1313 [6 [ 9 [12[15[18 21 [24[27[30][3 [6 ]9

2713 | 2[5 [8 111417 ]20]23[26[29] 2 |5

RDK

Project Objectives
RDK
RDK
RDK

ASB,RDK

lose-out Document
ft DO Technical Note witH
Project Close-out Meeti
P:roject Close-out]

Project Documents

ng

Report

Close-out Report Approval: ABS, CD

Finished DO Technical Note with Project Documents
J;Archive project artifacts

GIQ&miIeStone: Initiative Closed-out

6/9 ¢ MILE 29: DO GPC Initiative completed
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Project: DO Grid Production Computin
Date: Sat 5/10/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<
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